COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/30/2008

ESTIMATE SUMMARY 19:09:06
CONTID: C16604 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16604-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 89.0 DAYS TIME ALLOW: 10/17/2( FIXED COMPLETION DAT
SH13 WY STATE LINE SOUTH OVERL PERCENT TIME:  44.95 ORIG TIME ALLOW: 10/17/2( FIXED COMPLETION DAT
PROJECT NO: HB0132-017
SH13 WY STATE LINE SOUTH OVERL
NAME OF ROAD: 013B
PROJECT COUNTIES: MOFFAT
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 04/03/2008
4819 S. INDUSTRIAL SERVICE RD. DATE LET 03/13/2008 DATE WORK BEGAN  05/27/2008
DATE AWARDED 03/19/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/02/2008 DATE ACCEPTED
CHEYENNE WY 82007 307-632-7900 DATE NOTICE TO PROCEED 04/03/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,766,500.70 PARTICIPATING $ 20,100.00 $ 0.00
AWARD PROJECT AMT: $ 4,470,973.70 NON-PARTICIPATING 559,015.42 264,778.42
PERCENT COMPLETE: 12.15% TOTAL EARNINGS 579,115.42 264,778.42
FUNDS AVAILABLE: $ 4,187,385.28 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 579,115.42 264,778.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -13,773.46 -6,143.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 565,341.96 258,635.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 565,341.96 258,635.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 258,635.07
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CONTID: Cl6604 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16604-BID ESTIMATE RUN 06/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0002 19:09:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00011 *EROSION BALES (WEED FREE) 70.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0065 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0070 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
3,800.00000 0.000 0.00
0075 208-00206 EROSION CONTROL SUPERVISOR 110.000 18.000
DAY 6.000 690.00
115.00000 24.000 2,760.00
0080 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 26,736.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0085 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0090 210-00810 RESET GROUND SIGN 21.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 20.000 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0100 212-00032 *SOIL CONDITIONING 20.000 0.000
ACRE 0.000 0.00
5,300.00000 0.000 0.00
0105 213-00004 *MULCHING (WEED FREE STRAW) 20.000 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 4,000.000 0.000
1B 0.000 0.00

1.80000 0.000 0.00
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PCN: 16604-BID ESTIMATE RUN 06/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0002 19:09:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 215-00600 TRANSPLANT PLUG 0.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0120 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 1,525.000 0.000
SY 0.000 0.00
1.40000 0.000 0.00
0125 304-06000 AGGREGATE BASE COURSE (CLASS 6) 22,710.000 0.000
TON 0.000 0.00
17.00000 0.000 0.00
0130 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 54,705.000 0.000
(0-8")
sY 0.000 0.00
1.65000 0.000 0.00
0135 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 13,676.000 0.000
(8-12")
sy 0.000 0.00
2.15000 0.000 0.00
0140 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 130.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0145 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 23,320.000 0.000
TON 0.000 0.00
44.00000 0.000 0.00
0150 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,446.000 0.000
TON 0.000 0.00
469.00000 0.000 0.00
0155 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,290.000 0.000
GAL 0.000 0.00
2.10000 0.000 0.00
0160 503-00042 *DRILLED CAISSON (42 INCH) 17.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0165 506-00209 RIPRAP (9 INCH) 30.000 0.000
cy 0.000 0.00

116.00000 0.000 0.00
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PCN: 16604-BID ESTIMATE RUN 06/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0002 19:09:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 519-01000 EPOXY RESIN (INJECTION) 115.000 115.000
LF 0.000 0.00
44.00000 115.000 5,060.00
0175 601-03030 CONCRETE CLASS D (BOX CULVERT) 71.000 30.500
cY 8.500 5,355.00
630.00000 39.000 24,570.00
0180 601-03540 CONCRETE CLASS DT (DECK TOPPING) 0.000 0.000
cy 0.000 0.00
545.00000 0.000 0.00
0185 602-00020 REINFORCING STEEL (EPOXY COATED) 6,225.000 3,060.000
1B 306.000 918.00
3.00000 3,366.000 10,098.00
0190 603-10180 18 INCH CORRUGATED STEEL PIPE 382.000 382.000
LF 0.000 0.00
115.00000 382.000 43,930.00
0195 603-10240 24 INCH CORRUGATED STEEL PIPE 194.000 194.000
LF 0.000 0.00
135.00000 194.000 26,190.00
0200 603-30018 18 INCH STEEL END SECTION 27.000 27.000
EACH 0.000 0.00
520.00000 27.000 14,040.00
0205 603-30024 24 INCH STEEL END SECTION 5.000 5.000
EACH 0.000 0.00
815.00000 5.000 4,075.00
0210 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
7,200.00000 1.000 7,200.00
0215 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,363.000 0.000
LF 0.000 0.00
16.85000 0.000 0.00
0220 606-02005 *END ANCHORAGE (FLARED) 18.000 0.000
EACH 0.000 0.00

1,600.00000 0.000 0.00
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PCN: 16604-BID ESTIMATE RUN 06/30/2008
PROJECT : HB0132-017 ESTIMATE NO: 0002 19:09:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 607-11525 *FENCE (PLASTIC) 293.000 293.000
LF 0.000 0.00
4.00000 293.000 1,172.00
0230 612-00001 DELINEATOR (TYPE I) 85.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0235 612-00003 DELINEATOR (TYPE III) 68.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0240 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 130.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0245 613-07023 *PULL BOX (24"X36"X24") 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0250 614-10125 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.000
EACH 0.000 0.00
104,000.00000 0.000 0.00
0255 614-30205 *VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0260 614-80386 *RUMBLE STRIP (SPECIAL) 40,510.000 0.000
LF 0.000 0.00
0.05000 0.000 0.00
0265 614-86105 *TELEMETRY (FIELD) 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0270 625-00000 *CONSTRUCTION SURVEYING 1.000 0.310
L S 0.000 0.00
74,000.00000 0.310 22,940.00
0275 626-00000 *MOBILIZATION 1.000 0.250
L S 0.250 60,000.00
240,000.00000 0.500 120,000.00



CONTID: Cl6604 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16604-BID ESTIMATE RUN 06/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0002 19:09:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
2,800.00000 0.000 0.00
0285 627-00001 *PAVEMENT MARKING PAINT 700.000 0.000
GAL 0.000 0.00
46.50000 0.000 0.00
0290 627-00005 *EPOXY PAVEMENT MARKING 1,550.000 0.000
GAL 0.000 0.00
72.00000 0.000 0.00
0295 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0300 630-00000 *FLAGGING 3,000.000 102.000
HOUR 127.000 3,556.00
28.00000 229.000 6,412.00
0305 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 14.000
DAY 1.000 232.00
232.00000 15.000 3,480.00
0310 630-00012 *TRAFFIC CONTROL MANAGEMENT 110.000 14.000
DAY 6.000 4,620.00
770.00000 20.000 15,400.00
0315 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 81.000 11.500
EACH 0.000 0.00
39.00000 11.500 448.50
0320 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 150.000 22.000
EACH 0.000 0.00
39.00000 22.000 858.00
0325 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000
EACH 0.000 0.00
39.00000 2.000 78.00
0330 630-80348 *CONSTRUCTION INFORMATION SIGN 0.000 0.000
EACH 0.000 0.00

39.00000 0.000 0.00
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PCN: 16604-BID ESTIMATE RUN 06/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0002 19:09:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0340 630-80360 *DRUM CHANNELIZING DEVICE 200.000 1.500
EACH 8.000 440.00
55.00000 9.500 522.50
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0350 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0355 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 0.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0360 630-80380 *TRAFFIC CONE 400.000 18.000
EACH 0.000 0.00
6.00000 18.000 108.00
0365 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
17,000.00000 0.500 8,500.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 142,341.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 0.000
FA 1,706.420 1,706.42
1.00000 1,706.420 1,706.42
0385 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 16604-BID ESTIMATE RUN 06/30/2008
PROJECT: HB0132-017 ESTIMATE NO: 0002 19:09:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70025 F/A QUALITY INCENTIVE PAYMENT 146,700.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0400 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70070 F/A OBTAIN POWER AND PHONE 4,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0425 630-80377 PORTABLE WATER FILLED BARRIER (TEMPORARY) 202.000 101.000
LF 0.000 0.00
62.00000 101.000 6,262.00
0430 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) WIDE LOAD 222.000 0.000
RESTRICTION SIGNS
SF 0.000 0.00
34.50000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,746,400.70 $ 264,778.42$ 559,015.42
CAT NOO0400 CONSTRUCTION ENGINEERING
0410 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,800.00000 1.000 8,800.00
0415 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,800.00000 1.000 8,800.00
0420 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT § 20,100.00 $ 0.00s 20,100.00
PROJECT TOTAL CURRENT AMT $ 4,766,500.70 $ 264,778.42 S 579,115.42



